

Key Biscayne Charter High School

Miami-Dade School Board and Florida Schools of Excellence Application

Council Meeting

Key Biscayne, July 22nd 2008

Approved Timeline

Planning Process - Schedule

September October

VISIONING

Best Practices Presentation

Global best practice discussion. Analysis of related case studied from around the nation and the world. Purpose to Inspire, Inform and Involve Stakeholders

Visioning Workshop

Getting stakeholders on the same page and united behind a shared vision for the school. The shared vision will become a reference for key future planning and design decisions

Change Management Workshop

This workshop looks at the potential school campus within the overall context of its organizational and management setting. We will look at aspects such as Desired Student Outcomes, School Learning Principles, Curriculum, Staff Development and Scheduling

EDUCATIONAL FACILITY PLANNING

30 Strategies Survey

This is a survey of the educational leadership in the community about 30 established educational strategies to determine the extent to which they wish to push the envelope of educational change in the new charter school

Treasure Card Survey

This is a survey that looks at the overall community of Key Biscayne to identify potential learning resources that students at the charter school can tap to augment the education experience

Blink Exercise

This exercise is geared to understanding, at a very personal level, the extent to which school stakeholders are willing to be innovative in the development of the new school

Signature Workshop

This will enable the planning team to understand the ethos of the community which will provide guidance for how best to represent the school signature architecturally

PLANNING SERVICES

Design Patterns Workshop

This exercise will develop the spatial literacy of the school stakeholders and enable them to become active partners in the school design process. FNI's *Language of School Design* will be used as a basis for this workshop

Planning Process - Schedule

October November

Planning for Implementation

Model Choices

Looking at Results

Prioritizing Outcomes

Establishing the implementation Design

Choosing the Right Design Components

Establishing Component Feasibility

Applying the model to operations

Bringing the Plan to the Community

Presentation and Feedback

Survey

Planning Process - Schedule

Nov/Dec January

Governance

Governance Workshops

Facilities

Site Selection Process

* Month in grey was proposed. Month in white was approved